
From: Barth, Edwin
To: Miller, Garyg
Subject: clarification
Date: Wednesday, July 31, 2013 7:24:53 AM

Gary, thanks for the proposed schedule, I see the FS is due soon and I am looking forward to
reviewing a hard copy of the FS when available.  What I am confused on is how the 3 phase (hydro,
solids transport, chemical) modeling effort that was initiated fits into any activity on the schedule,
since it does not appear.  Seemingly,  it is part of the FS, as the modeling results would define risk
and cleanup levels, as well as predict remediation performance?
 
Edwin F. Barth, Ph.D., P.E., C.I.H., R.S.
Office of Research and Development
U.S. Environmental Protection Agency
26 W. Martin Luther King Drive
Cincinnati, OH 45268
Telephone: (513)-569-7669
E-mail: barth.ed@epa.gov
 
From: Miller, Garyg 
Sent: Tuesday, July 30, 2013 5:19 PM
To: David Keith
Cc: Sanchez, Carlos; Stephen Ellis (stephen.ellis@tceq.texas.gov); Linda Henry; Garry McMahan; Bob
Allen; Barth, Edwin; Hayter, Earl J ERDC-CHL-MS; Turner, Philip; Walters, Donn; Salinas, Amy; Foster,
Anne; Kent D Becher; Forsythe, Barry; Jane G. Sarosdy (jane.sarosdy@glo.texas.gov)
Subject: FW: San Jacinto River Waste Pits Superfund Site Letters
 
David,
 
EPA approves the attached schedule for the San Jacinto River Waste Pits Site.  The draft Feasibility
Study will now  be due by 8/30/2013.
 
Regards,
 
Gary Miller
EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov
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